CARDINAL

EMNGINEERING ASFOCIATES
180 Research Parkway

Meriden, Cannecticut
{203) 238-1969

06450

Town Town of Litchfield
Project Replacemaent of the Goodwin Hill Rd Cuivert over the Unnamed Tributary of Turner Brook
Project # 2322

BID SUMMARY

10F1

Prepared by RSIDR BiD DATE BH25023
Titem Towne & Aurell Yigld Industries Black & warner Tobacco & Sons Green & Sons N.IR Construction Dayton Construction Ca. B & W Paving Engineer's Estimate
Number  iltems init Quantities [ Unit Price Cost Unit Price Cost Unit Price Cost Unit Price Cost Uni{ Price Cost Unit Price Cost Unit Price Cost init Price L ost Unit Prite Cost

1 0201001A JCLEARING AND GRUBBING LS 1 $£3.00000 315 3,000,00 | $ 3.500.00 | § 3,500.00 { §18,000.00 | § 1800000 | §  20,000.00 | § 35,000.00 | §5,000.00 | § 5,000.00 | § 399,000.00 | § 39,000.00 | $ 15,000.00 | § 15,000.00 | & 3500000 ] 8 35,000.00 53,663.00 $3,603.00
2 0202000A |EARTH EXCAVATION cY 200 $ 400048 8000005 4000]S 8,000.00{ & 18.00 % § 360000 | § 1500 8 3,00000|% 30.00|8 6,000.00 | § 2000158 4000.00 15 20.00| § 4,000.00 | § 20.00 | 8 4,000.00 524.00 $4,800.00
3 0202216A |EXCAVATION AND REUSE OF EXISTiNG CHANNEL BOTTOM MATERIAL CY 40 § 12000435 48000018 7500]S 3,000.00 | $ 50.001 8 2000001 8 16001 5 600.00)§ 4500]|% 1,800.00 | S 100 )§ 4000 F § 4000 | § 1.600.00 | $ 3000 | & 1,200.00 565.00 $2,600.00
4 02022174 JSUPPLEMENTAL STREAMBED CHANNEL MATERIAL EST 1 $3,000.00 § $ 3,000.80 | § 3,00000 | $ 2,000,001 $ 3,000.00 | $ 3,000.C0 | $ 300000 | § 3,000.00 | $3,000.00 | § 3,000.00 | $  3,000.00 | § 300000 | § 3,000.00] 8 3,0000C | § 3000005 3,000.00 $3,000.00 $3,000.00
5 0202529 CUT BITUMINOUS CONCRETE PAVEMENT LF 50 5 1c00§S 500.00 | & 70018 350.00| 5 50038 250.00 | § 20018 10000 | S 120018 600.00 | § 200)|8 100.00 f § 5008 25000 | 8 400 |8 200.00 35.00 $250.00
6 |0203000 |STRUCTURE EXCAVATION - EARTH (COMPLETE) CY a0 3§ 5000]8 400000 |8  4000] S 3,20000| 8 18.0G§ § 1,44000 | $ 56008 448000 | § 2500| 8 2,000.00 | § 50.00 | § 4,00000 | § 9500 | $ 76000041 ¢ 5000} 8 4,000.00 $32.00 $2,560.00
7 ]0203100  |STRUCTURE EXCAVATICN - ROCK (COMPLETE) cY 6 $ 100.00]8 80000018 8500]%8 570000 |S 100008 600000 | § 1.00] 8 60.00 F 5 250.00 | § 15000.00 | 8 25000 | 5 15,000.00 | § 22500 | & 13,500.00{ § 12500 f § 7.500.00 $80.00 $4.800.00
8 |0204151A |HANDLING WATER LS 1 $8,000.00 | & 8,000.00 § §12,000,00 | S 12,000.00 | $25,000.00 | § 2500000 | $  30,000.00 | S 30,.000.00 } #HeHEEHE] 5 37.000.00 | § 30,000.00 | § 30,000.00 | $50,000.00 | 8 50,000.00 | 5 40,000.00 | 5 40,000.00 |  530,000.00 $30,000.00
9 |0208001 |FORMATION OF SUBGRADE SY 370 § 600]S 2220001 8 BOO S 296000 | 8 3.00]8 1,11000 | 5 1.00]|5 370008 300|8 1,110,060 | § 11.00 | § 4070.00{ § 7.00) 8 2,500.004 § 40018 1,480.00 $4.00 $1,480.00
10 10212000A |SUBBASE cY 140 5 50.00]S 70000038 4000}8S 6000015 4000)§ 5,600.00 | § 60015 4200005 42005 5,880.00 | S 45.00 | § 6,300.00 | S 40,00 | § 5600003 % 5500 1 § 7.700.00 $65.00 §7,700400
11 0213100 JGRANULAR FILL cY 45 $ 4500]18 1800001 $ 4500} 5 1,80000 | 60.00 | § 240000 ] 8 5600 ) & 200000 S 45.00]§ 1,800.00 | 50.00 | § 200000 ¢ 8 75.00 | § 3,000004 § 55001 8 2,200,00 $60.00 $2.400.00
12 |021900%  |SEDIMENTATION CONTROL SYSTEM LF 260 S rools 18200035 i00C]S§ 260000 S 30018 78000 | § 50018 1,30000(5  800]$ 208000 | § 50018 1,300.00 { § 700)8 1820001 8 4.00] 8 1,040.00 $5.00 $1,300.00
13 }0286003.10|ROCK IN DRAINAGE TRENCH EXCAVATION 0-10' DOEEP CY 30 5 100.00 | S 3000001 ¢ 15000] 8 450000 |$  100.00 | S 3,000.00 ] 3 130.00 | 3,900.00 { S$ 500.00 | § 15,000.00 | 5 460,00 | § 12,000.00 | $ 30000 | 8 9,00000 | $ B5.00 | § 2,550.00 $120.00 $3,600,00
14 103040024 |PROCESSED AGGREGATE BASE cy 50 S 5000)8 2500008 4000] 8 200000 |S  42.00] 8 2,100.00 § § S0.00FS 250000 |8 480013 240000 | $ 50.00 | 8 2,500.00] & 4500 | § 2,250.00 | § 5500 | & 2,750.00 $55.00 $2,750.00
15 ]0305001 |PROCESSED AGGREGATE CY 14 $ 500018 700001 & 4500 | & 630.00 | S 500018 70C.00 § S G000 F S 4000 | $ 4300 )8 67200 | $ 50.06 | 3 T00.00 | § 50,00 | & 100.00 | 8 5500 ] § 770.00 560.00 $840.00
16 |0408171A |HMA SC.5 TON 90 $ 290.00 | & 2610000 | § 19000 § 17,100.00 | S 200.00 | 5 16,006.00 1 5 145.00 f S 13,050.00 | § 25200 ] $ 22,580.00 | $ 19500 | 17.550.00 | § 22000 | § 19,800.00 | § 195.00 | & 17,650.00 $115.00 510,350.0C1
17 |0601064A |ABUTMENT AND WALL CONCRETE CY 25 $1,200.00 | 5 30,000.00 | § 1,300.00 | § 3250000 |5 925008 23,125.00 § § 1,950.00 | § 48,750.03 | $1,1B8.00 | § 29,700.00 | § 92006 | § 2300000 |8 2000008 50,000.00 | 5 1,100.00 | § 27,500.00 $610.00 $15,250.00
18  {0602030 |DEFORMED STEEL BARS - GALVANIZED 18 40C 5 300]s 12000005 11.00] & 4,400.00 | 5 3.00]S 1,200.00 | 8 1008 40008 | 5 10.00)|S 400000 | § 70018 2,800.001 § 4.50 | $ 1,800.00 | § 4.00)% 1,600.00 52.50 $1,000,00
19 |0686498.10|95" X 67" POLYMER COATED CORRUGATED METAL PIPE-ARCH - O' - 10" DEEP LF 67 $ 700.00 | 5 4680000 | § 70000 | § 46,90C.00 | S 44800] S 30,016.00 § 5 62000 | § 41,54C.00 | S €98.00 | § 46,766.00 | § 790.00 | § 52,630.00 | § 10000 | 8 46,900.00 | § S00.C0 | 8§ 60,300.00 $700.00 $46,900.00
20 |0703011  [INTERMEDIATE RIPRAP CY 15 $ 98000]8 1,350.00 | § 90.00 | 8 1,350.06{5 300.00| S 1,500.00 | 3 11000 § § 165600 | S BRODJS 1,32000 | § 80.0C |5 1,200.00 | § 150,00 | § 225000 | § 10000 | $ 1,500.00 $90.00 $1,350.00
21 |0B22001  (TEMPORARY PRECASY CONCRETE BARRIER CURB LF 80 $ 40008 320000185 18008 14460038  4200) 8 336000 | & 50018 480.00 | & 4800315 384000 | S 20,0018 1,600.00 | § 2500 | 5 2,00000 | § 40.00 | & 3,200.00 $35.00 $2,800.0C
22 |0910023A IR-B TERMINAL SECTION EA 2 $3,200.00 | & 6,400.00 | $ 3,000.00 | & 6,000.00 § $ 3,300.00 | § 6,60000( 5 33000018 5,600,00 | $3.450.00 § § 690000 | §  3,500.00 | § 700060 | § 3280.00|8 550000 S 210000 | 8§ 4,200.00 $1,500.00 $3,000.0¢
23 |6916183A (METAL BEAM RAIL R-B 350 (TYPE I) SPAN SECTION EA 1 $4,500.00 § 8 4,500.00 | § 6,000.00 | § §,000.00 3 5§ 4,600.00 | 4,600.00 | $ 6,500.00 | § 6,500.00 | 53,500.0C § § 3500005 470000 | S 4,700.00 | § 4,50000 | § 450000 | 5§ 4200008 4,200.00 $3,250.00 $8,250.00
24 16912503 {REMOVE METAL BEAM RAIL LF 130 $ TO0|S 91000 | § 8.00| S 1,040.00 1 8 5008 650.00 | § 50018 650001 S 500038 6,50000 | § 10.0C | 8 1,300.00 | § 1000 | § 1,300001 8 50018 650.00 $5.00 $850.00
25 |86913001 4’ CHAIN LINK FENCE LF 60 $ 1200018 7200001$% 7000 % 420003 1%  510.00 | S 6,600.00 | $ 190,00 § $ 1140000 | S 7500) 8 450000 | § 110.06 | & 6,600.00 | & 100.00 | § 6,00000 | § 100.00 { § §,000.00 $115.00 5$6,900.00
26 |0944000 |FURNISHING AND PLACING TOPSOIL SY 110 S 800¢f§ 880.00 | 3 8005 88000 S ac0)s 880.00| S 20.00 | & 220000|5 90CiS 930,00 | & 70015 770.60 | § 2500 | § 275000 | § 15.00 | § 1,650.00 511,00 $1,210.0C
27 |0850005 |TURF ESTABLISHMENT SY 110 3 500]8 560.00 | $ 800 |8 880.00] 8§ 300)8 330.00 | S 200)¢ 2200018 8008 880.00 } § 50018 55000 | § 800 |8 8800018 3.00)|% 33090 $5.00 $550.0¢
28 |0870008 |TRAFFICPERSON (MUNICIPAL POLICE OFFICER) EST 1 $5,000.00 | $ 5,000,00 | § 500000 | § 500000 | $ 500000 | § 500000 | § 506000 | § 5000.00 | $5,000.00 | § 50000035 50000035 600000| & 500000 | § 500000 | § 500000|S 5000.00 $5,000.00 $5,000.00
29 log7101A  |MAINTENANCE AND PROTECTION OF TRAFFIC LS 1 $3.800.00 | § 3.800.00 | § 6,500.00 } 5 6,500.00 | § 5,600.00 | & 500000 | § 4,500.00 | § 4,500.00 | $5000.00 | S 5000003 % 11,000.00§ S 11000060 | § 200000 | § 200000 | $ 18,000.00 | & 18,000.00 | £5,512.00 $5,512.00
30 |0574001 |REMOVAL OF EXISTING MASQONRY oY 30 $ 100008 3000005 650035 1,850.00 |5 150,00 |8 4,500.00 | S 65.00 | § 1,850.00 | § 100.00 | § 3,000003 5 156.00 § 8 4500001 8 80,0018 2,700.00 | $ 400.00 | § 12000.00 $1406.00 54,200.00
31 |0875004  |MOBILIZATION AND PROJECT CLOSE-QUT LS 1 $5,00000 | § 500000 | § 6,500.00 | § 6,500,090 | $30,600.00 | § 3G,000.00 | $  10,500.00 | § 10,500.00 | HEEuEE S 17.00000i 5 5006.00 ¢S 6,000.00 | $§ 11,500.00 | § 11,500.00 | § 25,000.00 | § 2500000 | £11,024.00 $11,024.0C1
32 |0876002 |BARRICADE WARNING LIGHTS - HIGH INTENSITY DAY 700 5 100]S 700.00 | § 275318 52500 | S 1.00)8 700.00 | S 001 |8 7001% 1.60]% 70000 4§ 1.00§$ 70000 | § 1008 700.00 | § 1.00 | 8 700.00 $1.00 $760.00
33 10978002 |TRAFIC DRUM EA 8 3 80008 40000 } § 100001 S 800.00 | § 5000 % 400.00 | § 80.00| 8 £§40.00 | ¢ 10000 ] & 800.4C | S 5000 § 40000 | § 80.00 | S 540,00 | § 50.60 | § 460.00 §$100.00 $860.00
34 09723003  |CONSTRUCTION BARRICADE - TYPE Il _ ; } EA L $ 280008 1.50000{% i0000)S ED0.00 | S 16500] 8 690.00 | 8§ 15500 | § 930.00 | § 600.00 | § 360000 8 J00.00 | 8 600,00 | S 100.0G §{ § §00.00 | § 100.00 | § 500,00 $115.00 $690.00
35 10980001 |CONSTRUCTION STAKING LS 1 $5,000.00 | § 5,000.00 | § 35000018 3,500,00 | $ 500000 § 5000.00 | S 250000 | 8 2,500.00 § $7,500.00 | § 7.50000 15 13.000.00] % 13,00000 | 8 25000688 2,500.00 | § 10,00000 | 10,000.00 | $3,675.00 $3,675.00
36 {1209007 |PAINTED PAVEMENT MARKINGS - 4" YELLOW LF 250 $ B0OD|S 4,600.00 | § 400 | 5 1,000.00 | $ 60018 1,500.00 | § 200]8 5000038 10.00]5 2,50000) 5 700|S 175000 | § 600315 1,505.00 | § 380 |8 750.00 $1.00 $250.00
37 {1220027 |CONSTRUCTION SIGNS SF 140 $ 50008 70D60{ 6  2500($ 3,500.00 | § 39.001 8 546000 | 8 1000 [ § 14000038 52008 7,280.00 | & 10.00] 8 4,400.00 | § 250C1 5 3.508.00 ] s 2060 | & 2,800.00 $30,00 $4,200.00
38 {1700005A |TESTING £5T k $3,000.00 | $ 3,000.00 { § 3,000.00 | $ 3,000.00 | § 3,00000) 8 3,000.00 | § 3,000,00 | 8 3,000.00 § $3,000.00 | S 3,00000|§  3,000.60 | S 3,00000| § 30000045 3,00800] 8 300000]|5 3,000.00 $3,000.00 $3,000.00

TOTAL $ 215,130.00 $ 214,405.00 $ 233,391.00 § 250,717.00 $ 286,298.00 $ 290,360.00 § 298,230.00 § 320,320.00 $203,944.00

Contractor's Apparent Bid $ 214,330.00 $ 214,405.00 % 233,391.00 $ 250,717.00 § 277,224.00 § 290,360.00 $ 298,230.00 $ 320,320.00
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