

Thomaston Opera House Building Committee  
Special Meeting Agenda  
Tuesday, June 30, 2026, 6:00 PM  
Selectman's Conference Room



10:00

Call to Order

Old Business

- Phase 1 Update – Budget, Closeout items
- Phase 2 Discussion – RFPs, DECD update (Gary), Scope of Work, Wall proposal

New Business

- DECD Phase 1 Closeout Documents
- BCC Phase 2 CM Proposal
- Phase 2 Scaffolding
- Men's Dressing Room HVAC control faults
- Site walk

Next Meeting Date – July 28, 2026 6:00 PM

Adjournment